SUGGESTED MAINTENANCE OF TRAFFIC GENERAL NOTES
1

EMERGENCY VEHICLE ACCESS SHALL BE MAINTAINED AT ALL TIMES. ANY SIGNIFICANT
CHANGE IN TRAFFIC CONTROL SHALL HAVE PRIOR APPROVAL, AND THE CONTRACTOR SHALL
PROVIDE A MINIMUM OF THREE (3) DAYS NOTICE IN ADVANCE OF CONSTRUCTION ACTIVITIES
WHICH IMPACT EMERGENCY SERVICES. SHORT TERM LANE CLOSURES OF ONE LANE WITH
FLAGGERS SHALL NOT BE ALLOWED EXCEPT WITHIN THE HOURS OF 9 AM TO 4 PM AND AS
APPROVED BY THE ENGINEER.

THE CONTRACTOR SHALL PROVIDE TEMPORARY ACCESS TO DRIVEWAYS AND SIDE ROADS DURING
CONSTRUCTION. THIS WORK SHALL BE PAID FOR AT THE CONTRACT UNIT PRICE PER EACH
FOR TEMPORARY ACCESS (ROAD), TEMPORARY ACCESS (PRIVATE ENTRANCE) AND TEMPORARY
ACCESS (COMMERCIAL ENTRANCE).

EROSION AND SEDIMENT CONTROLS SHALL BE INSTALLED PRIOR TO THE START OF
CONSTRUCTION WITH CONTINUED MAINTENANCE FOR THE DURATION OF CONSTRUCTION. SEE
EROSION CONTROL SHEETS FOR ADDITIONAL INFORMATION.

ALL TEMPORARY OR SHORT TERM PAVEMENT MARKINGS SHOWING DETERIORATION SHALL BE
REPLACED BY THE CONTRACTOR AS DETERMINED BY THE ENGINEER. PROVISIONS EXIST FOR
THE TEMPORARY OR SHORT TERM PAVEMENT MARKINGS TO BE INSTALLED ONCE AND REPLACED
ONE TIME. ALL MARKINGS REQUIRING REPLACEMENT BEYOND THIS ONE TIME SHALL BE
REPLACED BY THE CONTRACTOR AT THEIR OWN EXPENSE.
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5. TYPE I OR Il BARRICADES, DRUMS AND VERTICAL PANELS SHALL BE EQUIPPED WITH STEADY

BURN MONO-DIRECTIONAL LIGHTS. PLACEMENT SHALL BE AT 50 FOOT INTERVALS ALONG
WORK AREAS, 25 FOOT INTERVALS WHERE DIRECTION CHANGES AND TAPERS OCCUR, WHERE
INDICATED ON THE PLANS, AND AS DIRECTED BY THE ENGINEER,

6. TEMPORARY - ROAD CLOSURES AT THE INTERSECTIONS OF ORCHARD DRIVE & NORTH STREET,
ORCHARD DRIVE & WESTWOOD DRIVE, ORCHARD DRIVE & INDIANA STREET SHALL BE
RESTRICTED TO WEEKEND OPERATIONS ONLY AND SHALL NOT EXCEED 2 WORKING DAYS.
CONTRACTOR SHALL PROVIDE A TEMPORARY ACCESS (ROAD) AT THE END OF EACH WORK DAY
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FOR LOCAL ACCESS.

THE FURNISHING, INSTALLATION, AND RELOCATION OF ALL TRAFFIC SIGNS SHALL BE
INCLUDED IN THE COST OF TRAFFIC CONTROL AND PROTECTION FOR TEMPORARY DETOUR. ALL
CONFLICTING TRAFFIC SIGNS SHALL BE COVERED AS DIRECTED BY THE ENGINEER.
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SUGGESTED SEQUENCE OF CONSTRUCTION
STAGE 1 {(US ROUTE 30}

1. WORK TO BE COMPLETED DURING TEMPORARY TRAFFIC SIGNAL PLAN - STAGE 1 AT US 30 AND
ORCHARD DRIVE. -
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EX ROW
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2. INSTALL STORM SEWER TO ESTABLISH DRAINAGE OUTFALL AT THE NORTH END OF ORCHARD
ROAD NEAR US ROUTE 30. COMPLETE WORK ON MEDIAN NOSES ON EAST AND WEST LEG OF
US30 USING IDOT STANDARD 701602-05.

3. CLOSE WESTBOUND LANES UTILIZING IDOT STANDARD 701601-07. COMPLETE THE
CONSTRUCTION OF THE STORM SEWER ACROSS THE WESTBOUND LANES. INSTALL TEMPORARY
HMA PATCH ACROSS TRENCH. MAINTAIN AT LEAST ONE WESTBOUND LANE AT ALL TIMES.

4. CLOSE EASTBOUND LANES AND LEFT TURN BAY UTILIZING IDOT STANDARDS 701601-07 AND
701602-05. COMPLETE THE CONSTRUCTION OF MAINLINE STORM SEWER. MAINTAIN AT
LEAST ONE EASTBOUND LANE AT ALL TIMES.

5. REMOVE TEMPORARY HMA PAVEMENT AND INSTALL CLASS C PATCH UTILIZING STANDARDS
701601-07 AND 701602-05. MAINTAIN AT LEAST ONE LANE IN EACH DIRECTION AT ALL
TIMES.

STAGE 2 (ORCHARD DRIVE)

1. WORK TO BE COMPLETED DURING TEMPORARY TRAFFIC SIGNAL PLAN - STAGE 2 AT US 30 AND
ORCHARD DRIVE.

2. CLOSE WESTBOUND LEFT TURN LANE USING DRUMS SPACED 25'.
3. 'IDNSTIgLL SOUTHBOUND ORCHARD DRIVE DETOUR ROUTE AS SHOWN ON THE SUGGESTED MOT
L. ANS.
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4. SHIFT TRAFFIC TO THE_WEST SIDE OF ORCHARD DRIVE FROM LAKEWOOD BOULEVARD TO US
ROUTE 30. INSTALL STORM SEWERS, HOT-MIX ASPHALT PAVEMENT, COMBINATION CONCRETE
CURB AND GUTTER, AND APPURTENANCES AS SHOWN ON THE PLANS.

5. MAINTAIN NORTHBOUND TRAFFIC FLOW AS SHOWN ON THE PLANS.
STAGE 3 (ORCHARD DRIVE)

1. WORK TO BE COMPLETED DURING TEMPORARY SIGNAL PLAN - STAGE 3 AT US 30 AND CRCHARD
DRIVE.

2. SHIFT TRAFFIC TO THE EAST SIDE OF ORCHARD DRIVE FROM LAKEWOOD BOULEVARD TO US
ROUTE 30. INSTALL STORM SEWERS, HOT-MIX ASPHALT PAVEMENT, COMBINATION CONCRETE
CURB AND GUTTER, AND APPURTENANCES AS SHOWN ON THE PLANS.

3. MAINTAIN NORTHBOUND TRAFFIC FLOW AS SHOWN ON THE PLANS.
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